COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/17/2019

ESTIMATE SUMMARY 10:23:32
CONTID: C22589 ESTIMATE NO: 0010 PROG SPEC YR: 2005
PCN: 22589-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 300.0 DAYS TIME ALLOW: 12/30/2021 FIXED COMPLETION DA
I-25 : MONUMENT TO CASTLE ROCK PERCENT TIME:  24.71 ORIG TIME ALLOW: 12/30/2021 FIXED COMPLETION DA
PROJECT NO: C0252-475
1-25 SOUTH GAP PKG 1
NAME OF ROAD:
PROJECT COUNTIES:  DOUGLAS, REGION 1 EL PASO
CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 06/30/2019 DATE TIME STARTED 09/04/2018
P.O. BOX 220 DATE LET 07/20/2018 DATE WORK BEGAN 09/04/2018
DATE AWARDED 08/13/2018 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/29/2018 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 09/04/2018
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$ 60,270,200.30  PARTICIPATING $  30,500,487.23 $ 3,991,422.97
AWARD PROJECT AMT: $ 57,727,234.71  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 50.61% TOTAL EARNINGS 30,500,487.23 3,991,422.97
FUNDS AVAILABLE: $ 29,769,713.07  STOCKPILED MATERIALS 87,177.77 5,644.44
GROSS EARNINGS 30,587,665.00 3,997,067.41
TOTAL CLAIMS: $ 0.00 RETAINAGE -708,023.70 -103,049.87
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 29,879,641.30 3,894,017.54
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 29,879,641.30 3,894,017.54
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $  3,894,017.54

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22589-BID ESTIMATE RUN 07/17/2019

PROJECT: C0252-475 ESTIMATE NO: 0010 10:23:32
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 *Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
137,445.00000 1.000 137,445.00
0010 202-00010 *Removal of Tree 261.000 261.000
EACH 0.000 0.00
435.75000 261.000 113,730.75
0015 202-00015 *Removal of Headwall 8.000 0.000
EACH 0.000 0.00
1,008.00000 0.000 0.00
0020 202-00019 *Removal of Inlet 37.000 20.000
EACH 0.000 0.00
987.00000 20.000 19,740.00
0025 202-00021 *Removal of Manhole 10.000 4.000
EACH 0.000 0.00
2,336.51000 4.000 9,346.04
0030 202-00023 *Removal of Embankment Protector Type 3 1.000 0.000
EACH 0.000 0.00
609.00000 0.000 0.00
0035 202-00026 *Removal of Slope and Ditch Paving 18.000 0.000
Sy 0.000 0.00
33.60000 0.000 0.00
0040 202-00027 *Removal of Riprap 160.000 0.000
SY 0.000 0.00
14.70000 0.000 0.00
0045 202-00035 *Removal of Pipe 3,602.000 935.000
LF 0.000 0.00
26.25000 935.000 24,543.75
0050 202-00037 *Removal of End Section 15.000 2.000
EACH 0.000 0.00
264.60000 2.000 529.20
0055 202-00090 Removal of Delineator 131.000 93.000
EACH 38.000 121.60

3.20000 131.000 419.20
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PCN: 22589-BID ESTIMATE RUN 07/17/2019

PROJECT: C0252-475 ESTIMATE NO: 0010 10:23:32
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 202-00120 *Removal of Concrete Box Culvert 859.000 84.000
LF 0.000 0.00
32.55000 84.000 2,734.20
0065 202-00210 *Removal of Concrete Pavement 2,018.000 708.960
SY 0.000 0.00
14.70000 708.960 10,421.71
0070 202-00220 *Removal of Asphalt Mat 9,336.000 6,291.930
SY 0.000 0.00
11.42000 6,291.930 71,853.84
0075 202-00240 *Removal of Asphalt Mat (Planing) 133,555.000 0.000
SY 0.000 0.00
1.69000 0.000 0.00
0080 202-00246 *Removal of Asphalt Mat (Planing) (Special) 7,598.510 7,598.510
Sy 0.000 0.00
8.43000 7,598.510 64,055.44
0085 202-00248 *Removal of Rumble Strips 116,654.000 114,947.000
LF 1,707.000 4,677.18
2.74000 116,654.000 319,631.96
0090 202-00250 *Removal of Pavement Marking 115,763.090 101,626.430
SF 14,136.660 19,932.69
1.41000 115,763.090 163,225.96
0095 202-00810 Removal of Ground Sign 19.000 17.000
EACH 2.000 181.20
90.60000 19.000 1,721.40
0100 202-00815 *Removal of Sign (Special) 1.000 0.500
EACH 0.000 0.00
5,292.42000 0.500 2,646.21
0105 202-00827 *Removal of Pull Box 0.000 0.000
EACH 0.000 0.00
233.33000 0.000 0.00
0110 202-01130 *Removal of Guardrail Type 3 722.000 717.000
LF 0.000 0.00

6.73000 717.000 4,825.41
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PCN: 22589-BID ESTIMATE RUN 07/17/2019

PROJECT: C0252-475 ESTIMATE NO: 0010 10:23:32
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 202-01200 *Removal of Tensioned Cable Barrier 31,113.000 31,113.000
LF 0.000 0.00
3.36000 31,113.000 104,539.68
0120 202-01300 *Removal of End Anchorage 2.000 2.000
EACH 0.000 0.00
868.64000 2.000 1,737.28
0125 202-04008 *Clean Culvert 18" -24" PIPE 3,198.000 300.000
LF 0.000 0.00
17.85000 300.000 5,355.00
0130 202-04008 *Clean Culvert 25"-48" PIPE & 4'x4' or SMALLER CBC 1,058.000 0.000
LF 0.000 0.00
25.20000 0.000 0.00
0135 202-04008 *Clean Culvert CONCRETE BOX CULVERT LARGER THAN  4'x4' 2,336.000 923.000
LF 0.000 0.00
39.90000 923.000 36,827.70
0140 202-05030 *Sawing Asphalt Material (10 Inch) 53,431.000 53,353.000
LF 0.000 0.00
3.31000 53,353.000 176,598.43
0145 203-00040 *Unclassified Excavation (Special) 0.000 0.000
cY 0.000 0.00
12.39000 0.000 0.00
0147 203-00040 Uncl Excav (Spec) 31,822.000 28,243.410
cY 0.000 0.00
15.43000 28,243.410 435,795.82
0150 203-00050 *Unsuitable Material 2,500.000 1,457.160
cY 148.830 5,188.21
34.86000 1,605.990 55,984.81
0155 203-00060 *Embankment Material (Complete In Place) 0.000 0.000
cY 0.000 0.00
11.15000 0.000 0.00
0157 203-00060 Emb Matl (CIP) 44,456.000 31,871.890
cY 523.410 6,301.86

12.04000 32,395.300 390,039.41
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PCN: 22589-BID ESTIMATE RUN 07/17/2019
PROJECT: C0252-475 ESTIMATE NO: 0010 10:23:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE_____ "
CAT NO0200 ROADWAY
0160 203-00062 *Embankment Material (Complete In Place) (Speci al) 0.000 0.000
cY 0.000 0.00
19.60000 0.000 0.00
0165 203-00210 *Borrow (Complete In Place) 39,905.000 25,768.980
cY 10,692.370 212,350.47
19.86000 36,461.350 724,122.41
0170 203-01100 *Proof Rolling 200.000 21.500
HOUR 19.250 2,930.81
152.25000 40.750 6,204.19
0175 203-01510 *Backhoe 112.000 24.000
HOUR 0.000 0.00
199.50000 24.000 4,788.00
0180 203-01597 *Potholing 600.000 230.500
HOUR 11.000 2,995.52
272.32000 241.500 65,765.28
0185 203-02330 Laborer 100.000 0.000
HOUR 0.000 0.00
48.62000 0.000 0.00
0187 206-01750 Shoring CMO 002 1.000 1.000
LS 0.000 0.00
30,237.90000 1.000 30,237.90
0188 206-00065 Str Bkfl (Flow-Fill) 200.000 15.000
cY 0.000 0.00
152.25000 15.000 2,283.75
0190 207-00210 *Stockpile Topsoil 0.000 0.000
cY 0.000 0.00
10.45000 0.000 0.00
0192 207-00210 Stockpile Topsoil 16,003.490 16,003.490
cY 0.000 0.00
13.49000 16,003.490 215,887.08
0195 208-00002 Erosion Log Type 1 (12 Inch) 30,000.000 9,710.000
LF 130.000 471.90
3.63000 9,840.000 35,719.20
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PCN: 22589-BID ESTIMATE RUN 07/17/2019

PROJECT: C0252-475 ESTIMATE NO: 0010 10:23:32
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0200 208-00013 Erosion Log Type 1 (20 Inch) 38,000.000 1,150.000
LF 510.000 3,335.40
6.54000 1,660.000 10,856.40
0205 208-00021 Silt Fence (Reinforced) 32,000.000 60.000
LF 0.000 0.00
3.15000 60.000 189.00
0210 208-00033 Sediment Trap 3.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
0215 208-00035 Aggregate Bag 6,600.000 2,784.000
LF 236.000 1,137.52
4.82000 3,020.000 14,556.40
0220 208-00041 Rock Check Dam 18.000 0.000
EACH 0.000 0.00
735.00000 0.000 0.00
0225 208-00045 Concrete Washout Structure 6.000 6.000
EACH 0.000 0.00
3,150.00000 6.000 18,900.00
0230 208-00046 Pre-fabricated Concrete Washout Structure 10.000 9.000
EACH 0.000 0.00
3,166.86000 9.000 28,501.74
0235 208-00060 Temporary Slope Drain 460.000 410.000
LF 0.000 0.00
42.00000 410.000 17,220.00
0240 208-00070 *Vehicle Tracking Pad 10.000 2.000
EACH 0.000 0.00
3,255.00000 2.000 6,510.00
0245 208-00075 Pre-fabricated Vehicle Tracking Pad 10.000 8.000
EACH 1.000 17,956.89
17,956.89000 9.000 161,612.01
0245 MATERIAL ALLOWANCE Pre-fab Vehicle Tracking Pad Mats 2.000
EACH -1.000 -12,500.00

12,500.00000 1.000 12,500.00
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PCN: 22589-BID ESTIMATE RUN 07/17/2019

PROJECT: C0252-475 ESTIMATE NO: 0010 10:23:32
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0250 208-00103 Removal and Disposal of Sediment (Labor) 300.000 197.500
HOUR 44.500 2,163.59
48.62000 242.000 11,766.04
0255 208-00105 Removal and Disposal of Sediment (Equipment) 300.000 27.500
HOUR 1.000 96.16
96.16000 28.500 2,740.56
0260 208-00106 *Sweeping (Sediment Removal) 2,250.000 608.250
HOUR 107.500 17,920.25
166.70000 715.750 119,315.53
0265 208-00200 Erosion Control Management 1.000 0.630
LS 0.070 58,842.82
840,611.70000 0.700 588,428.19
0270 208-00300 *Temporary Berms 8,500.000 4,512.000
LF 0.000 0.00
3.36000 4,512.000 15,160.32
0275 210-00473 *Reset TV Cameras 1.000 1.000
EACH 0.000 0.00
5,828.04000 1.000 5,828.04
0277 210-00810 Res Ground Sign 20.000 17.000
EACH 0.000 0.00
262.50000 17.000 4,462.50
0280 210-00816 Reset Sign Panel (Special) 1.000 0.000
EACH 0.000 0.00
2,625.00000 0.000 0.00
0285 210-00820 *Reset Variable Message Sign 1.000 1.000
EACH 0.000 0.00
35,159.09000 1.000 35,159.09
0290 210-00847 *Reset Travel Time Indicator 4.000 3.000
EACH 0.000 0.00
4,604.09000 3.000 13,812.27
0295 210-04020 *Modify Inlet 16.000 10.000
EACH 0.000 0.00

2,625.00000 10.000 26,250.00
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PCN: 22589-BID ESTIMATE RUN 07/17/2019

PROJECT: C0252-475 ESTIMATE NO: 0010 10:23:32
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0300 212-00006 *Seeding (Native) 24.000 14.110
ACRE 0.000 0.00
698.58000 14.110 9,856.96
0305 212-00009 *Seeding (Temporary) 20.000 0.000
ACRE 0.000 0.00
423.21000 0.000 0.00
0310 212-00032 *Soil Conditioning 24.000 12.650
ACRE 0.000 0.00
2,464.29000 12.650 31,173.27
0315 213-00004 *Mulching (Weed Free Straw) 24.000 0.000
ACRE 0.000 0.00
542.15000 0.000 0.00
0320 213-00061 *Mulch Tackifier 4,800.000 0.000
LB 0.000 0.00
2.11000 0.000 0.00
0325 213-00150 *Bonded Fiber Matrix 34.000 23.390
ACRE 0.200 555.00
2,775.00000 23.590 65,462.25
0330 214-00003 *Landscape Maintenance (2020) 1.000 0.000
LS 0.000 0.00
31,607.14000 0.000 0.00
0335 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 43,100.000 584.190
Class
SY 0.000 0.00
1.94000 584.190 1,133.33
0340 216-00302 *Turf Reinforcement Mat (Class 2) 10,860.000 0.000
SY 0.000 0.00
4.87000 0.000 0.00
0345 217-00020 *Herbicide Treatment 160.000 71.500
HOUR 22.000 5,892.92
267.86000 93.500 25,044.91
0350 240-00000 *Wildlife Biologist 129.375 88.875
HOUR 40.500 5,640.84

139.28000 129.375 18,019.35
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PCN: 22589-BID ESTIMATE RUN 07/17/2019

PROJECT: C0252-475 ESTIMATE NO: 0010 10:23:32
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0355 240-00010 *Removal of Nests 200.000 8.750
HOUR 0.000 0.00
78.21000 8.750 684.34
0360 240-00020 *Netting 1,500.000 237.900
SY 0.000 0.00
10.12000 237.900 2,407.55
0365 304-06007 *Aggregate Base Course (Class 6) 26,671.000 6,111.180
CY 8,310.870 415,875.93
50.04000 14,422.050 721,679.38
0370 304-09000 Aggregate Base Course (Special) 1,509.000 0.000
cY 0.000 0.00
70.35000 0.000 0.00
0375 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 3,000.000 873.420
TON 0.000 0.00
141.49000 873.420 123,580.20
0380 403-09210 *Stone Matrix Asphalt 42,853.000 0.000
TON 0.000 0.00
101.12000 0.000 0.00
0385 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 92,247.480 20,393.890
TON 15,643.700 1,055,167.57
67.45000 36,037.590 2,430,735.45
0390 403-34841 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 24,497.000 0.000
TON 0.000 0.00
67.98000 0.000 0.00
0395 411-10255 *Emulsified Asphalt (Slow-Setting) 45,888.750 4,606.360
GAL 3,417.760 8,646.93
2.53000 8,024.120 20,301.02
0400 412-00190 Concrete Pavement (Patching) 1,997.000 509.760
SY 0.000 0.00
114.08000 509.760 58,153.42
0405 420-00300 *Geotextile (Reinforcement) 1,000.000 34.670
SY 0.000 0.00

5.78000 34.670 200.39
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PCN: 22589-BID ESTIMATE RUN 07/17/2019

PROJECT: C0252-475 ESTIMATE NO: 0010 10:23:32
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0410 503-00018 *Drilled Caisson (18 Inch) 5.000 0.000
LF 0.000 0.00
362.72000 0.000 0.00
0412 503-00024 Drilled Caisson (24 In) CMO 002 24.000 12.000
LF 0.000 0.00
384.30000 12.000 4,611.60
0415 503-00036 *Drilled Caisson (36 Inch) 25.000 0.000
LF 0.000 0.00
396.67000 0.000 0.00
0420 503-00048 *Drilled Caisson (48 Inch) 66.000 32.000
LF 0.000 0.00
558.94000 32.000 17,886.08
0425 506-00212 *Riprap (12 Inch) 191.000 14.440
cY 0.000 0.00
129.15000 14.440 1,864.93
0430 506-00412 *Soil Riprap (12 Inch) 46.000 0.000
cY 0.000 0.00
157.50000 0.000 0.00
0432 506-00424 Soil Riprap (24 In) CMO 002 8.000 0.000
cY 0.000 0.00
248.85000 0.000 0.00
0435 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 14,490.000 12,660.800
LF 635.400 57,046.21
89.78000 13,296.200 1,193,732.84
0440 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 222.000 117.800
LF 0.000 0.00
372.75000 117.800 43,909.95
0445 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 2,690.000 742.450
LF 0.000 0.00
249.48000 742.450 185,226.43
0450 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 700.000 91.000
LF 0.000 0.00

331.80000 91.000 30,193.80



CONTID:
PCN:
PROJECT:

CAT NO0200

0455 603-01485

0460 603-02425

0465 603-05018

0470 603-05036

0475 603-05042

0480 603-05142

0485 604-00305

0489 604-00310

0490 604-00505

0495 604-00510

0500 604-00515

C22589
22589-BID
C0252-475
ITEM
DESCRIPTION
ROADWAY

*48 Inch Reinforced Concrete Pipe (Complete In

*53x34 Inch Reinforced Concrete Pipe Elliptical

(Complete In

*18 Inch Reinforced Concrete End Section

*36 Inch Reinforced Concrete End Section

*42 Inch Reinforced Concrete End Section

*53x34 Inch Reinforced Concrete End Section Ell

*Inlet Type C (5 Foot)

Inlet Ty C (10 Ft)

*Inlet Type D (5 Foot)

*Inlet Type D (10 Foot)

*Inlet Type D (15 Foot)

ESTIMATE NO: 0010

iptical

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1,680.000
LF
267.37000

147.000
LF
324.45000

17.000
EACH
997.50000

13.000
EACH
1,627.50000

3.000
EACH
1,785.00000

1.000
EACH
2,415.00000

1.000
EACH
3,675.00000

1.000
EACH
4,725.00000

10.000
EACH
4,935.00000

8.000
EACH
6,930.00000

3.000
EACH
8,085.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

420.000
0.000
420.000

34.000
0.000
34.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 11

ESTIMATE RUN 07/17/2019

AMOUNT
THIS
PERIOD

0.00

10:23:32

CUMULATIVE
AMOUNT

112,295.40

11,031.30

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0505 604-25005

0510 604-25010

0515 604-25015

0520 604-26005

0525 604-26010

0530 604-26015

0535 604-30005

0540 604-30010

0545 604-30015

0550 604-30020

0555 604-31000

C22589
22589-BID
C0252-475
ITEM
DESCRIPTION
ROADWAY

*Vane Grate Inlet (5 Foot)

*Vane Grate Inlet (10 Foot)

*Vane Grate Inlet (15 Foot)

*Vane Grate Inlet (Double) (5 Foot)

*Vane Grate Inlet (Double) (10 Foot)

*Vane Grate Inlet (Double) (15 Foot)

*Manhole Slab Base (5 Foot)

*Manhole Slab Base (10 Foot)

*Manhole Slab Base (15 Foot)

*Manhole Slab Base (20 Foot)

*Manhole Box Base (Special)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0010

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

50.000 23.500
EACH 1.500
6,695.12000 25.000
41.000 20.750
EACH 0.000
8,273.96000 20.750
2.000 1.000
EACH 0.000
9,023.50000 1.000
16.000 9.500
EACH 0.000
8,612.17000 9.500
3.000 1.500
EACH 0.000
12,628.16000 1.500
3.000 1.500
EACH 0.000
13,215.50000 1.500
2.000 0.500
EACH 0.000
3,255.00000 0.500
6.000 1.250
EACH 0.000
5,145.00000 1.250
9.000 0.900
EACH 0.000
6,615.00000 0.900
0.000 0.000
EACH 0.000
7,875.00000 0.000
7.000 5.300
EACH 0.000

15,519.30000 5.300

Page 12
ESTIMATE RUN 07/17/2019

10:23:32
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
10,042.68
167,378.00
0.00
171,684.67
0.00
9,023.50
0.00
81,815.62
0.00
18,942.24
0.00
19,823.25
0.00
1,627.50
0.00
6,431.25
0.00
5,953.50
0.00
0.00
0.00
82,252.29
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PCN: 22589-BID ESTIMATE RUN 07/17/2019

PROJECT: C0252-475 ESTIMATE NO: 0010 10:23:32
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0560 604-39000 *Manhole Special 2.000 0.000
EACH 0.000 0.00
17,850.00000 0.000 0.00
0565 604-39050 *Manhole (Traffic Management System) 24.000 21.000
EACH 0.000 0.00
8,912.27000 21.000 187,157.67
0570 606-00705 *Guardrail Type 7 (Special) 690.000 0.000
LF 0.000 0.00
186.25000 0.000 0.00
0575 606-00741 *Guardrail Type 7 (Style CE) (Special) 23,170.000 4,651.000
LF 4,822.000 567,404.74
117.67000 9,473.000 1,114,687.91
0575 MATERIAL ALLOWANCE Rebar Alignmnet Pins 0.000
LF 0.000 0.00
4.30435 0.000 0.00
0575 MATERIAL ALLOWANCE Rebar Alignmnet Pins 2,075.498
LF -2,075.498 -8,933.67
4.30435 0.000 0.00
0575 MATERIAL ALLOWANCE Rebar Alignmnet Pins 2,759.999
LF -2,746.498 -11,821.89
4.30435 13.501 58.11
0575 MATERIAL ALLOWANCE Rebar Alignmnet Pins 4,139.998
LF 0.000 0.00
4.30435 4,139.998 17,820.00
0575 MATERIAL ALLOWANCE Rebar Alignmnet Pins 2,069.999
LF 0.000 0.00
4.30435 2,069.999 8,910.00
0575 MATERIAL ALLOWANCE Rebar Alignmnet Pins 1,454.998
LF 0.000 0.00
4.30435 1,454,998 6,262.82
0580 606-21010 *End Anchorage (Tensioned Cable Barrier) 14.000 13.000
EACH 0.000 0.00

9,046.97000 13.000 117,610.61
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PCN: 22589-BID ESTIMATE RUN 07/17/2019

PROJECT: C0252-475 ESTIMATE NO: 0010 10:23:32
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0585 607-11525 Fence (Plastic) 8,103.000 8,103.000
LF 0.000 0.00
1.61000 8,103.000 13,045.83
0587 607-53197 Fence CL (Spec) (96 In) 600.000 600.000
LF 0.000 0.00
38.38000 600.000 23,028.00
0590 612-00022 *Delineator (Type Il) (Barrier) 197.000 0.000
EACH 0.000 0.00
61.82000 0.000 0.00
0595 612-00023 *Delineator (Type IlI) (Barrier) 4.000 0.000
EACH 0.000 0.00
66.10000 0.000 0.00
0600 612-00260 *Location Marker (Fiber Optic)(Dome) 58.000 53.000
EACH 5.000 859.10
171.82000 58.000 9,965.56
0605 612-00270 *Location Marker (Utility)(Flat Slat) 8.000 0.000
EACH 0.000 0.00
76.37000 0.000 0.00
0610 613-00206 *2 Inch Electrical Conduit (Bored) 3,730.000 3,410.000
LF 0.000 0.00
14.01000 3,410.000 47,774.10
0615 613-00306 *3 Inch Electrical Conduit (Bored) 750.000 604.000
LF 0.000 0.00
22.55000 604.000 13,620.20
0620 613-01100 *1 Inch Electrical Conduit (Plastic) 430.000 0.000
LF 0.000 0.00
20.39000 0.000 0.00
0625 613-01200 *2 Inch Electrical Conduit (Plastic) 6,080.000 4,041.000
LF 0.000 0.00
12.67000 4,041.000 51,199.47
0630 613-01300 *3 Inch Electrical Conduit (Plastic) 1,860.000 340.000
LF 0.000 0.00

19.26000 340.000 6,548.40
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PROJECT: C0252-475 ESTIMATE NO: 0010 10:23:32
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0635 613-03491 *Electrical Conduit (Plastic)(Multiduct) 38,162.000 33,485.000
LF 0.000 0.00
22.77000 33,485.000 762,453.45
0640 613-03492 *Electrical Conduit (Plastic)(Multiduct)(Bored) 16,390.000 16,390.000
LF 0.000 0.00
32.34000 16,390.000 530,052.60
0642 613-03492 Elec Cond (P)(Mult)(Bored) (Special) - ROCK BOR ING 1,692.000 1,692.000
LF 0.000 0.00
58.59000 1,692.000 99,134.28
0645 613-07011 *Pull Box (11"x18"x12") 7.000 3.000
EACH 0.000 0.00
1,235.61000 3.000 3,706.83
0650 613-07023 *Pull Box (24"x36"x24") 11.000 11.000
EACH 0.000 0.00
1,923.94000 11.000 21,163.34
0655 613-07040 *Pull Box (30"x48"x24") 25.000 25.000
EACH 0.000 0.00
2,667.42000 25.000 66,685.50
0660 613-10000 *Wiring 1.000 0.000
LS 0.000 0.00
61,940.46000 0.000 0.00
0665 613-80130 *Service Meter Cabinet 3.000 1.000
EACH 0.000 0.00
7,144.24000 1.000 7,144.24
0670 614-00012 *Sign Panel (Class 1) 900.000 900.000
SF 0.000 0.00
19.72000 900.000 17,748.00
0675 614-00041 Sign Post (Special) 15.000 0.000
EACH 0.000 0.00
426.39000 0.000 0.00
0680 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 562.000 562.000
Slipbase)
LF 0.000 0.00

30.38000 562.000 17,073.56
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0685 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 12.000 0.000
Slipbase
EACH 0.000 0.00
426.39000 0.000 0.00
0690 614-10113 *Dynamic Message Sign (Color LED)(Overhead)(Fur nish 2.000 0.000
Oonl
Y EACH 2.000 248,718.50
124,359.25000 2.000 248,718.50
0695 614-10123 *Variable Message Sign (Install Only) 1.000 0.000
EACH 0.000 0.00
28,763.64000 0.000 0.00
0700 614-10124 *Variable Message Sign (Furnish Only) 3.000 0.000
EACH 3.000 284,795.01
94,931.67000 3.000 284,795.01
0705 614-32400 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 1.000 0.000
EACH 0.000 0.00
50,323.63000 0.000 0.00
0705 MATERIAL ALLOWANCE Overhead Sign Str 0.000
EACH 1.000 38,900.00
38,900.00000 1.000 38,900.00
0710 614-70024  *1310nm SFP Optic Module 3.000 0.000
EACH 0.000 0.00
361.66000 0.000 0.00
0715 614-70026 *CWDM Multiplexor Demultiplexor Module 4.000 0.000
EACH 0.000 0.00
9,436.21000 0.000 0.00
0720 614-70028 *CWDM SFP Optic Module 32.000 0.000
EACH 0.000 0.00
1,020.31000 0.000 0.00
0725 614-70030 *Optical Attenuator 35.000 0.000
EACH 0.000 0.00
98.64000 0.000 0.00
0730 614-70032 *Optical Filter 56.000 0.000
EACH 0.000 0.00

1,281.21000 0.000 0.00
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CAT NO0200 ROADWAY

0735 614-72830 *Communications Cabinet 1.000 0.000
EACH 0.000 0.00
15,117.88000 0.000 0.00
0740 614-72830 *Communications Cabinet (TYPE 332) 1.000 0.000
EACH 0.000 0.00
14,528.18000 0.000 0.00
0745 614-72832 *Communications Cabinet (Type 2) 2.000 0.000
EACH 0.000 0.00
15,765.91000 0.000 0.00
0750 614-80385 *Rumble Strip 124,010.000 0.000
LF 0.000 0.00
0.14000 0.000 0.00
0751 614-80386 Rumble Strip (Spec) 690.550 294.000
LF 0.000 0.00
11.99000 294.000 3,525.06
0755 614-84100 *Traffic Signal Pedestal Pole Aluminum 1.000 0.000
EACH 0.000 0.00
3,171.32000 0.000 0.00
0760 614-85003 Impact Attenuator (Low Maintenance) 4.000 0.000
EACH 0.000 0.00
21,683.10000 0.000 0.00
0765 614-86010 *Dedicated Short Range Communications (DSRC) (R oadside 6.000 0.000
Unit
) EACH 0.000 0.00
8,971.67000 0.000 0.00
0770 614-86800 *Uninterrupted Power Supply 1.000 0.000
EACH 0.000 0.00
26,620.16000 0.000 0.00
0775 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 10,920.000 5,630.000
LF 0.000 0.00
3.63000 5,630.000 20,436.90
0780 614-87015 *Buffer Tube Fan Out Kit 3.000 1.000
EACH 0.000 0.00

746.67000 1.000 746.67
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CAT NO0200 ROADWAY
0785 614-87024 *Fiber Optic Termination Panel (24 Fiber) 3.000 0.000
EACH 0.000 0.00
1,397.88000 0.000 0.00
0790 614-87320 *Closed Circuit Television 2.000 0.000
EACH 0.000 0.00
13,456.97000 0.000 0.00
0795 614-87350 *Test Fiber Optic Cable 1.000 0.400
LS 0.000 0.00
34,524.85000 0.400 13,809.94
0800 614-87364 *Closed Circuit Television Pole with Lowering D evice 0.000 0.000
50 Fee
( EACH 0.000 0.00
32,470.45000 0.000 0.00
0802 614-87402 Brkaway Taper ITS Pole Steel (40 Ft) CMO 002 2.000 0.000
EACH 0.000 0.00
11,632.95000 0.000 0.00
0805 614-87502 *Fiber Optic Cable (S Mode)(168 S) 66,890.000 64,484.000
LF 0.000 0.00
5.39000 64,484.000 347,568.76
0805 MATERIAL ALLOWANCE No Test Required 2,406.000
LF 0.000 0.00
1.13335 2,406.000 2,726.84
0810 614-87691 *Ethernet Switch Type | 1.000 0.000
EACH 0.000 0.00
4,545.75000 0.000 0.00
0815 614-87692 *Ethernet Switch Type Il 2.000 0.000
EACH 0.000 0.00
4,000.61000 0.000 0.00
0820 614-87698 *Ethernet Aggregation Switch Type Il 2.000 0.000
EACH 0.000 0.00
22,765.91000 0.000 0.00
0825 621-00450 *Detour Pavement 7,665.000 4,122.320
SY 0.000 0.00
64.64000 4,122.320 266,466.76



CONTID:
PCN:
PROJECT:

CAT NO0200

0830 624-20300

0835

625-00000

0840

625-00001

0845

625-00015

0850

626-00100

0855

626-01101

0860

627-00005

0865

627-00013

0870

630-00000

0875

630-00003

0880 630-00007

C22589
22589-BID
C0252-475
ITEM
DESCRIPTION
ROADWAY

*Detour Drainage Pipe (Class 0)

*Construction Surveying

*Construction Surveying (Hourly)

*Settlement Instrumentation

*Mobilization (without Autopay)

*Public Information Services (Tier I)

*Epoxy Pavement Marking

*Pavement Marking Paint (High Build)

*Flagging

*Uniformed Traffic Control

*Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0010

CURRENT
QUANTITY/
UNITS
UNIT PRICE

3,646.500
LF
141.25000

1.000
LS
461,475.00000

300.000
HOUR
173.25000

1.000
LS
103,515.05000

1.000
LS
10,116,857.72000

1.000
LS
562,753.80000

3,405.000
GAL
90.68000
7,904.000
GAL
30.23000
20,630.000
HOUR
25.45000
10,570.000
HOUR
97.89000
160.000
DAY

106.06000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

3,646.500
0.000
3,646.500

0.520
0.057
0.577

144.920
0.000
144.920

0.770
0.020
0.790

0.627
0.055
0.682

0.650
0.050
0.700

1,702.600
15.780
1,718.380

1,471.330
244.830
1,716.160

3,267.250
806.000
4,073.250

3,576.750
379.750
3,956.500

65.000
3.000
68.000

Page 19
ESTIMATE RUN 07/17/2019

10:23:32
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
515,068.13
26,304.08
266,271.08
0.00
25,107.39
2,070.30
81,776.89
556,427.17
6,899,696.97
28,137.69
393,927.66
1,430.93
155,822.70
7,401.21
51,879.52
20,512.70
103,664.21
37,173.73
387,301.79
318.18
7,212.08



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 22589-BID ESTIMATE RUN 07/17/2019

PROJECT: C0252-475 ESTIMATE NO: 0010 10:23:32
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0885 630-00017 *Traffic Control Management (Special) 1,768.000 755.500
DAY 89.000 88,729.44
996.96000 844.500 841,932.72
0890 630-00030 *Courtesy Patrol 0.000 0.000
DAY 0.000 0.00
902.35000 0.000 0.00
0891 900-00005 Added Item (Day)/ Courtesy Patrol CO #7 505.000 203.500
DAY 31.000 27,972.85
902.35000 234.500 211,601.08
0895 630-00040 Traffic Incident Management Plan Development 0.000 0.000
LS 0.000 0.00
5,250.00000 0.000 0.00
0896 900-00014 Added Item (Lump Sum)/ Traffic Incident Management 1.000 1.000
Plan Development--CO # 07
LS 0.000 0.00
5,250.00000 1.000 5,250.00
0900 630-00041 Traffic Incident Management Plan Implementation 0.000 0.000
MON 0.000 0.00
1,785.00000 0.000 0.00
0901 900-00019 Added Item (Month)/ Traffic Incident Management Pla n 36.000 9.000
Implementation--CO # 07
MON 1.000 1,785.00
1,785.00000 10.000 17,850.00
0905 630-80002 *Flashing Beacon (Solar) 19.000 9.500
EACH 0.000 0.00
795.46000 9.500 7,556.87
0910 630-80335 *Barricade (Type 3 M-A) (Temporary) 6.000 3.000
EACH 0.000 0.00
138.65000 3.000 415.95
0915 630-80341 *Construction Traffic Sign (Panel Size A) 225.000 111.500
EACH 1.000 42.42
42.42000 112.500 4,772.25
0920 630-80342 *Construction Traffic Sign (Panel Size B) 263.000 131.500
EACH 0.000 0.00

79.55000 131.500 10,460.83
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CAT NO0200 ROADWAY

0925 630-80343 *Construction Traffic Sign (Panel Size C) 141.000 70.500
EACH 0.000 0.00
124.25000 70.500 8,759.63
0930 630-80344 *Construction Traffic Sign (Special) 460.000 230.000
SF 0.000 0.00
18.56000 230.000 4,268.80
0935 630-80355 *Portable Message Sign Panel 8.000 4.000
EACH 0.000 0.00
9,015.15000 4.000 36,060.60
0940 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 5.000 2.500
Type
yee) EACH 0.000 0.00
2,068.19000 2.500 5,170.48
0945 630-80359 *Portable Message Sign Panel 0.000 0.000
DAY 0.000 0.00
53.04000 0.000 0.00
0950 630-80360 *Drum Channelizing Device 487.000 243.500
EACH 0.000 0.00
37.12000 243.500 9,038.72
0955 630-80363 *Drum Channelizing Device (With Light) (Flashin a) 80.000 0.000
EACH 0.000 0.00
66.29000 0.000 0.00
0960 630-80367 *Portable Traffic Speed Monitor 2.000 1.000
EACH 0.000 0.00
2,810.61000 1.000 2,810.61
0965 630-80370 Concrete Barrier (Temporary) 60,576.000 30,288.000
LF 0.000 0.00
47.93000 30,288.000 1,451,703.84
0970 630-80378 Glare Screen (Temporary) 2,100.000 300.000
LF 0.000 0.00
32.14000 300.000 9,642.00
0975 630-80380 *Traffic Cone 800.000 400.000
EACH 0.000 0.00

17.71000 400.000 7,084.00
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CAT NO0200 ROADWAY

0980 630-80401 *Delineator (Type I) (Temporary) 30.000 0.000
EACH 0.000 0.00
37.12000 0.000 0.00
0985 630-80415 *Advanced Warning Flashing or Sequencing Panel (C 0.000 0.000
Type
yPe) DAY 0.000 0.00
37.12000 0.000 0.00
0990 630-80440 *Portable Rumble Strips (Temporary) 10.000 0.000
EACH 0.000 0.00
6,395.46000 0.000 0.00
0995 630-80520 *Mobile Pavement Marking Zone 5.000 0.000
DAY 0.000 0.00
318.18000 0.000 0.00
1000 630-85006 Impact Attenuator (Sand Filled Plastic Barrel) 3.000 1.500
(Temporary)
EACH 0.000 0.00
7,975.58000 1.500 11,963.37
1005 630-85010 Impact Attenuator (Temporary) 18.000 9.000
EACH 0.000 0.00
13,425.72000 9.000 120,831.48
1010 630-85041 *Mobile Attenuator 1,295.000 782.500
DAY 51.000 34,077.18
668.18000 833.500 556,928.03
1015 632-00000 *Night Work Lighting 1.000 0.431
LS 0.033 6,193.15
187,671.07000 0.464 87,079.38
1020 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1025 700-70011 F/A Partnering 25,000.000 4,163.090
FA 1,390.590 1,390.59
1.00000 5,553.680 5,553.68
1030 700-70016 F/A Fuel Cost Adjustment 415,995.770 -9,186.080
FA -3,813.790 -3,813.79

1.00000 -12,999.870 -12,999.87
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CAT NO0200 ROADWAY

1035 700-70018 F/A Roadway Smoothness Incentive 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1040 700-70019 F/A Asphalt Cement Cost Adjustment 381,211.350 -43,789.190
FA 0.000 0.00
1.00000 -43,789.190 -43,789.19
1045 700-70023 F/A On-The-Job Trainee 15,000.000 9,443.000
FA 801.000 801.00
1.00000 10,244.000 10,244.00
1050 700-70025 F/A Quality Incentive Payment 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1055 700-70031 F/A Interim Surface Repair 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1060 700-70034 F/A Smart Work Zone 250,000.000 166,311.390
FA 31,913.990 31,913.99
1.00000 198,225.380 198,225.38
1065 700-70035 F/A Public Information Services 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1070 700-70042 F/A Railroad Flagging 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1075 700-70060 F/A Adjust Utilities 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1080 700-70082 F/A Furnish & Install Electrical Service 155,000.000 51,848.850
FA 0.000 0.00
1.00000 51,848.850 51,848.85
1085 700-70155 F/A Pavement Surface Course Maintenance 54,000.000 13,958.230
FA 6,279.370 6,279.37

1.00000 20,237.600 20,237.60
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1090 700-70380 F/A Erosion Control and Landscaping 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1095 700-70589 F/A Environmental Health & Safety Management 45,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1100 700-70595 F/A DRB On-Demand Committee 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1105 700-71002  CDOT Risk Pool 400,000.000 145,973.180
FA 27,146.840 27,146.84
1.00000 173,120.020 173,120.02
1106 700-70034 F/A Cable Rail Stockpiled Matls. 116,519.660 44,640.220
FA 71,879.440 71,879.44
1.00000 116,519.660 116,519.66
1112  900-00006 Added Item (Dollar)/ SETTLEMENT REPAIRS 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 56,501,108.27 $ 3,997,067.41 $27,195,054.18
CAT NOO0305 STRUCTURES - WALLS

1120 206-00000 *Structure Excavation 5,751.000 5,751.000
cY 0.000 0.00
14.70000 5,751.000 84,539.70
1125 206-00100 *Structure Backfill (Class 1) 9,123.000 9,123.000
CcY 0.000 0.00
36.07000 9,123.000 329,066.61
1130 206-00360 *Mechanical Reinforcement of Soil 5,648.000 5,648.000
cY 0.000 0.00
24.11000 5,648.000 136,173.28
1135 420-00000 *Geomembrane 5,155.000 5,154.000
53% 0.000 0.00

10.98000 5,154.000 56,590.92
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CAT NOO0305 STRUCTURES - WALLS

1140 504-04420 *Precast Panel Facing 15,463.000 15,463.000
SF 0.000 0.00
18.20000 15,463.000 281,426.60
1145 515-00400 *Concrete Sealer SURCHARGE MATERIAL 3,924.000 0.000
SY 0.000 0.00
16.39000 0.000 0.00
1150 601-01000 *Concrete Class B 92.000 3.300
cY 0.000 0.00
1,260.00000 3.300 4,158.00
1155 601-03050 *Concrete Class D (Wall) 977.000 977.000
cY 0.000 0.00
562.36000 977.000 549,425.72
1160 602-00000 *Reinforcing Steel 8,012.000 7,973.000
LB 0.000 0.00
0.91000 7,973.000 7,255.43
1165 602-00020 *Reinforcing Steel (Epoxy Coated) 135,950.000 135,950.000
LB 0.000 0.00
1.04000 135,950.000 141,388.00
1170 606-00731 *Guardrail Type 7 (Style CD) (Special) 2,165.000 0.000
LF 0.000 0.00
81.38000 0.000 0.00
1175 606-10700 *Bridge Rail Type 7 2,450.000 2,165.000
LF 0.000 0.00
84.81000 2,165.000 183,613.65
CAT 0305 CURRENT AMT$ 2,150,119.29 $ 0.00 $ 1,773,637.91

CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

1180 620-00005 Field Office (Special) 1.000 1.000
EACH 0.000 0.00
1,506,057.35000 1.000 1,506,057.35
1185 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00

109,345.39000 1.000 109,345.39
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CONTID: 22589
PCN: 22589-BID ESTIMATE RUN 07/17/2019
PROJECT: C0252-475 ESTIMATE NO: 0010 10:23:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1190 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
3,570.00000 1.000 3,570.00

CAT 0400 CURRENT AMT$ 1,618,972.74 $

PROJECT TOTAL CURRENT AMT $60,270,200.30  $ 3,997,067.41  $30,587,664.83



